

Republic of the Philippines  
**BUREAU OF FISHERIES AND AQUATIC RESOURCES- REGIONAL FISHERIES OFFICE NO. I**  
Regional Fisheries Office I  
San Fernando City, La Union

**ANNUAL PROCUREMENT PLAN FY 2020 (SUPPLEMENTAL NO. 2)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply and Delivery of 1 unit Scanner feeder	NSAP	NO	NP-53.9 - Small Value Procurement	14-Dec-20	21-Dec-20	28-Dec-20	28-Dec-20	GOP	44,000.00		44,000.00	
2	Supply and Delivery of Tilapia Feeds for Tilapia Fingerlings Production	FPSSD	YES	Competitive Bidding	14-Dec-20	04-Jan-21	25-Jan-21	15-Feb-21	GOP	1,880,000.00	1,880,000.00		
3	Establishment of Multi-Species Broodstock Hatchery	FPHMD	YES	Competitive Bidding	01-Oct-20	04-Dec-20	14-Dec-20	28-Dec-20	GOP	15,000,000.00		15,000,000.00	Construction of multi species hatchery (site 1, 2 and 3) for the province of Ilocos Norte
4	Rehabilitation and Improvement of Wtare Filtration System	RMATDEC	YES	Competitive Bidding	01-Oct-20	22-Oct-20	01-Nov-20	02-Nov-20	GOP	1,200,000.00	1,000,000.00	1,200,000.00	Improvement of water filtration system - Upgrading of UV filtration system - Generator set
5	Establishment of Sea Urchin Hatchery	RMATDEC	YES	Competitive Bidding	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	4,300,000.00		4,300,000.00	Construction of hatchery at ISPSC Narvacan Campas and RMATDEC Lucap, Alaminos City, Pangasinan

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	Supply and Delivery of Various for the establishment of Sea Urchin hatchery	RMATDEC	YES	Competitive Bidding	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	3,900,000.00		3,900,000.00	Major Equipment: Autoclave Laboratory Oven Microscope Air conditioner Ring Blower etc.
7	Supply and Delivery of Various materials for the operation of sea urchin hatchery	RMATDEC	YES	NP-53.9 - Small Value Procurement	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	735,000.00	735,000.00		Agricultural Supplies Laboratory Supplies Chemical and Reagents Sea urchin Broodstock cage fabrication (10 units) rectangular bamboo cages
8	Labor and materials for the fabrication of Sea Urchin Cages	RMATDEC	YES	Competitive Bidding	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	1,426,000.00	1,426,000.00		fabrication of 2 modules fish cages at HINP
9	Establishment of Fish Processing Facility	FPHMD	YES	Competitive Bidding	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	2,500,000.00		2,500,000.00	Construction of 1 storey building at Lucap Alaminos City, Pangasinan
10	Delivery of Equipment for the Establishment of Processing Facility	FPHMD	YES	Competitive Bidding	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	1,812,000.00		1,812,000.00	for the operation of fish processing facility: - Chiller - Blast Freezer - Cold Storage - Air conditioner - Vacuum Packer etc
11	Supply and Delivery of Various Supplies and Materials for Fish Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	01-Oct-20	15-Oct-20	25-Oct-20	30-Oct-20	GOP	688,000.00		688,000.00	
12	Delivery of Various supplies for Solar Evaporation Production	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	968,000.00	968,000.00		production materials (bamboo basket, Plastic Pail, Water scoop, plane rake, steel shovel, water pump, farm hose, drum)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Supplies for Packing and Labelling and Marketing	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	475,000.00	475,000.00		
14	Nutritional Analysis for Chemical and Micro test	FPHMD	YES	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	n/a	n/a	May 2021	-	GOP	210,000.00	210,000.00		
15	Delivery of Container Van	FPHMD	YES	Competitive	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	3,160,000.00		3,160,000.00	
16	Delivery of Alumminum Truck	FPHMD	YES	Competitive	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	1,400,000.00		1,400,000.00	
17	Delivery of Equipment	FPHMD	YES	Competitive	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	1,959,000.00		1,959,000.00	
18	Supplies and Equipment used on the Provision of Fishery on Farm Equipment and Post Harvest Facilities	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	899,800.00	899,800.00		
19	Labor and materials for the packaging and labeling of Refined Salt	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	420,000.00	420,000.00		
20	Equipment use on the provision of Fishery on Farm Equipment and Post Harvest Facilities	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	657,000.00	657,000.00		
21	Supplies use on the Provision of Fishery on Farm Equipment and Post Harvest facilities	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	430,400.00	430,400.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Food processing equipment for the establishment of Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	312,000.00	312,000.00		
23	Food processing equipment for the establishment of Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	60,000.00	60,000.00		
24	Furnitures and equipment for the establishment of Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	196,000.00	196,000.00		
25	Catering services during the Establishment of Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	45,000.00	45,000.00		
26	Supplies use during the conduct of training on the Establishment of Processing Facility	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	22,800.00	22,800.00		
27	Catering services during the training on Solar Salt Cooking Production	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	40,000.00	40,000.00		
28	Catering services during the training on Salt Cooking Production	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	80,000.00	80,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	Equipment and supplies for the Enhancement of Salt Production in Region 1	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	872,300.00	872,300.00		
30	Supplies materials for the enhancement of Salt Production in Region 1	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	952,200.00	952,200.00		
31	Food processing equipment use for enhancement of Salt Production	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	865,500.00	865,500.00		
32	Supplies use during the conduct of training on the Enhancement of Salt Production	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	85,734.50	85,734.50		
33	Labor and materials for the packaging and labeling of Iodized Salt	FPHMD	YES	NP-53.9 - Small Value Procurement	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	218,000.00	218,000.00		
34	Labor and materials for the installation of Cab aircon for 2 units Refrigerated Van	FPHMD	YES	Competitive Bidding	05-Nov-20	19-Nov-20	29-Nov-20	04-Dec-20	GOP	100,000.00	100,000.00		
35	Fabrication and Installation of Solar Powered Aeration System	FPSSD	YES	Competitive Bidding	20-Dec-20	10-Jan-21	31-Jan-21	21-Feb-21	GOP	1,960,000.00	1,960,000.00		8 units solar powered venturi aeration
	Fish Production- Related Program in Support to Bayanihan Heal As One Act												
36	Lot 1: Delivery of Various Fingerlings	FPSSD	YES	Competitive	03-Aug-20	26-Aug-20	05-Sep-20		GOP	3,527,500.00	3,527,500.00		
37	Lot 2: Delivery of Tilapia Feeds	FPSSD	YES	Competitive	03-Aug-20	26-Aug-20	26-Aug-20		GOP	1,622,500.00	1,622,500.00		
38	Lot 3: Fabrication, delivery and installation of Tilapia Fry Troughs	FPSSD	YES	Competitive Bidding	03-Aug-20	26-Aug-20	26-Aug-20	26-Aug-20	GOP	1,820,000.00	1,820,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Fabrication and Delivery of Payao Materials	FPSSD	YES	Competitive Bidding	12-Nov-20	03-Dec-20	15-Dec-20	26-Aug-20	GOP	1,350,000.00	1,350,000.00		
41	Fabrication of Sea urchin Cages	RMATDEC	YES	Competitive Bidding	01-Dec-20	21-Dec-20	03-Dec-20	15-Dec-20	GOP	1,426,000.00	1,426,000.00		
42	Rehabilitation and Upgrading of Freshwater Fish Hatchery in Support to BASIL Program	RFATDEC	YES	Competitive Bidding	10-Aug-20	08-Sep-20	18-Sep-20	28-Sep-20	GOP	2,300,000.00	2,300,000.00		
43	Rehabilitation and Upgrading of Multi-Species Hatchery	RMATDEC	YES	Competitive Bidding		08-Sep-20	18-Sep-20	20-Sep-20	GOP	2,400,000.00	2,400,000.00		
44	Labor and materials for the printing and layout of tarpaulin 200 pieces(4x3ft) use of Fisheries Scholarship Program Recruitment	AFD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	70,000.00	70,000.00		
45	Supply and delivery of various supplies for Solar Evaporation Salt Production		YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	968,000.00	968,000.00		
46	Materials used for the implementation of Municipal Seaweed Nursery (270 Seaweed trays)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	75,630.00	75,630.00		
47	Materials for kappaphycus, Eucheuma and Caulerpa Production of Municipal Seaweed Nursery (PE Ropes, Soft Tie, Plastic Rice Sacks, Plastic gallon)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	39,000.00	39,000.00		
48	Varios materials for the implementation of Technodemo Project on Seaweed Farming (PE ropes, Plastic Rice sack, Plastic gallon)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	41,250.00	41,250.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Materials used for the implementation of Technodemo Project on Seaweed farming (645 Seaweed trays)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	187,625.00	187,625.00		
50	Seaweed propagules use in the implementation of Technodemo Project on Seaweed Farming	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	114,750.00	114,750.00		
51	Labor, materials and installation for the construction of 7 units 0.49 Tonner Capacity solar powered Aquaponics use in the implementation of technodemo on Aquaponics system for tilapia and vegetables	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	175,000.00	175,000.00		
52	Fingerlings (25,500 pcs) use in the stocking of tilapia fingerlings for 2 units freshwater fish cage in Umingan, Pangasinan	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	20,400.00	20,400.00		
53	Materials (PE Rope, Monofilament Nylon #200, Plastic Drum)use in the establishment of 3 units Technodemo of Oyster Culture	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	34,500.00	34,500.00		
54	Fabrication and delivery of Fiberglass Reinforced Plastic(RFP) Fish Tank with "Urban Aquaponics" and "Isadayan ni Ani and Kita" Markings on both sides (27 units-.49 tonner & 9 units 4.5 tonner)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	594,000.00	594,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Materials for the Power Component of Venture Aeration System Prototype for the implementation of Small Scale Pond-Culture in Support to "Bayanihan Heal as One Act (Solar panel module, Solar battery, solar charger, DC pump, auto transfer switch, support structure, electrical wiring	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	95,000.00	95,000.00		
56	Fabrication and delivery of 1 unit 4m x 2.5m floating frame of venture aeration system- Small Scale pond Culture-Bayanihan Heal as One Act	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	35,000.00	35,000.00		
57	Delivery and installation of Solar Power System for 28 units small scale urban aquaponics and 9 units large scale urban aquaponics-Urban Aquaponics Project	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	986,000.00	986,000.00		
58	Fabrication and delivery of aquaponics structure (steel frame, hydroplots, and filtration)-27 small scale & 9 units large scale-Urban Aquaponics Project	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	963,000.00	963,000.00		
59	Fabrication and delivery of 10 units G.I. Floating Frame with PVC pipes (4m x 2.5m)	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	350,000.00	350,000.00		
60	Delivery and installation of 10 sets Solar Power System for Venturi Aeration	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	950,000.00	950,000.00		
61	Catering services for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	25,000.00	25,000.00		



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	20,000.00	20,000.00		
63	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	33,300.00	33,300.00		
64	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	250,000.00	250,000.00		
65	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	355,680.00	355,680.00		
66	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	43,200.00	43,200.00		
67	Glass Eel	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	87,500.00	87,500.00		
68	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	50,725.00	50,725.00		
69	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	30,125.00	30,125.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	Agricultural supplies and materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	36,000.00	36,000.00		
71	Sea Urchin Juveniles for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	780,000.00	780,000.00		
72	Catering services for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	40,000.00	40,000.00		
73	Siganid Extruded Floating feeds for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	YES	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	696,600.00	696,600.00		
74	Fingerlings for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	675,000.00	675,000.00		
75	Materials for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	29,400.00	29,400.00		
76	Labor and materials for the installation of Aeration and Water Supply System for the establishment of Aquaculture Projects in Support to Stimulus package Bayanihan 2	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	61,290.00	61,290.00		
77	Agricultural supplies and materials use in the establishment of Aquaculture Projects in Support to Stimulus Package	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	43,750.00	43,750.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	Labor and materials for the improvement/upgrading of 7 compartments earthen ponds	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	760,000.00	760,000.00		
79	Delivery and installation of Solar Power System 5-6KW for the implementation of Modified Intensive Tilapia Hatchery Facility	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	800,000.00	800,000.00		
80	Labor and materials for the construction and installation of 4 units Solar Powered Venturi Aeration System	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	980,000.00	980,000.00		
81	Labor and materials for the Concreting of 600sqm earthen pond (duplas)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	240,000.00	240,000.00		
82	Agricultural and laboratory supplies for the implementation of Hapa Based Production	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	490,500.00	490,500.00		
83	Feeds use in the implementation for Hapa Based Production	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	332,000.00	332,000.00		
84	Supplies use in the implementation of Fish Production Enhancement Support program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	50,000.00	50,000.00		
85	Printing of tarpaulin use in the implementation of Fish Production Enhancement Support program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	4,000.00	4,000.00		
86	Fingerlings for the Establishment of Fish Cage as livelihood support to the fisherfolk	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	108,000.00	108,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	Agricultural supplies for the implemetation of Establishment of Fish Cage livelihood support to the fisherfolk	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	144,700.00	144,700.00		
88	Feeds use in the implementation of Fish Cage as Livelihood support to fisherfolk	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	150,000.00	150,000.00		
89	Catering services use in implementation of Establishment of Fish Cage as livelihood support to fisherfolk	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	42,000.00	42,000.00		
90	Labor and materials for the construction and installation of water filtration tank, incubator glass jars and fry, and nursing stainless trough with stand	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	582,995.00	582,995.00		
65	Labor and materials for the construction of Modified Intensive Tilapia hatchery Facility	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	692,000.00	692,000.00		
66	Feeds use in the fingerlings distribution and establishment of Aquaponics	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	54,000.00	54,000.00		
67	Fingerlings use in the fingerlings distribution and establishment of Aquaponics	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	10,000.00	10,000.00		
68	Agricultural supplies and equipment for the implementation of "Fish Production Enhancement Support Program"	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	230,048.00	230,048.00		
69	Catering Services use in the implementation for "Fish Production Enhancement Support Program"	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	60,000.00	60,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	Labor and materials for the excavation, construction, and improvement of 8 units earthen ponds use in the implementation for "Fish Production Enhancement Support Program"	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	700,000.00	700,000.00		
72	Catering services for the conduct of semi annual environmental monitoring of MZP's	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	32,000.00	32,000.00		
75	Labor and services for the calibration and cleaning of laboratory equipments of Marine Biotoxin Laboratory at Lucap, Alaminos City, Pangasinan	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	25,000.00	25,000.00		
76	Laboratory supplies (Reagents test kit) use in Aquaculture Farm Registration, and WQM/HAB Monitoring	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	42,000.00	42,000.00		
77	Laboratory Supplies for official use in Fisheries Integrated Laboratory Unit	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	21,500.00	21,500.00		
78	Laboratory Services for the cleaning of 11 units air conditioner unit use in the maintenance of Fisheries Integrated Laboratory Unit(FHL,MBL,SCL)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	11,800.00	11,800.00		
79	Agricultural materials for Outplanting of Seaweeds in Carias Island( Seaweed Culture laboratory at Lucap, Alaminos City, Pangasinan)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	15,000.00	15,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	Mice and Breeders and ICR Strain for PSP analysis in MBL-Lucap, Alaminos City, Pangasinan	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	36,000.00	36,000.00		
81	Labor and materials for the repair of MBL boat for HAB monitoring	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	55,000.00	55,000.00		
82	Catering services for the orientation on the Rules and regulations on the conduct of Scientific Procedures using animal for testing of shellfish toxins	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	7,000.00	7,000.00		
83	Labor and materials for the repair and maintenance of Water Craft	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	30,000.00	30,000.00		
84	Equipment for official use of BFAR RFO I programs and projects (Roll-up stand tarpaulin)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	64,000.00	64,000.00		
85	Supplies to be used by enumerators during sampling day(weighing scale)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	100,200.00	100,200.00		
86	Labor and materials for the repair of RP Vehicle SFN 434(Alternator, Hydraulic hose, windshield window and window tint)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	28,000.00	28,000.00		
87	Truck hire use in hauling of materials for fishery projects	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	30,000.00	30,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
88	Materials for the repair and maintenance of RP Vehicle SFJ 654 (Engine support, Center Bearing, Cross joint, oil Seal)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	3,630.00	3,630.00		
89	Various Supplies use for the maintenance of PMU-MZP Rosario, La Union (knitting Needle, Weighing Scale, PE Net, DD net, PE Rope, Gloves, Raincoat, rainboots, Longsleeves)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	59,400.00	59,400.00		
90	General brake maintenance (Brake repair system) NS 2300	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	3,500.00	3,500.00		
91	Repair and installation of split type aircon	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	12,000.00	12,000.00		
92	Air cleaner for official use of RP Vehicle NR 7691	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	1,250.00	1,250.00		
93	Catering services for the conduct of workshops/meetings and consultations for the Status on CNFIDP Implementation	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	7,000.00	7,000.00		
94	Catering services for the conduct of workshops/meetings and consultations for the Status of MZP Assessment	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	10,500.00	10,500.00		
95	Catering services for the conduct of workshops/meeting and consultations for the Finalization of Target based on Approved 2021 NEP level budget	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	50,000.00	50,000.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	Catering services for the Year-end review assessment accomplishment of CY 2021	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	60,000.00	60,000.00		
97	Labor and materials for the fabrication of facemask for the 18-day Campaign VAWC Advocacy	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	15,000.00	15,000.00		
98	Supplies for the Pond Preparations for Fish Seed Production (Chicken Manure & teaseed cake)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	21,150.00	21,150.00		
99	Materials used for the hatchery operations and managements of ornamental fish at RFATDEC Paoay for CY 2020 (Aquarium Scoop net, Weighing Scale, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	34,920.00	34,920.00		
100	Catering Services during the harvest festival of the 1st replicate of DA-BAR-funded research entitled "Performance evaluation of Red Tilapia in marine fresh water cages in Ilocos Region	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	20,000.00	20,000.00		
101	Labor and materials for the Upgrading of Natural Food Tanks and Ornamental tanks- RFATDEC Paoay	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	234,528.00	234,528.00		
102	Feeds (tilapia and carp) to ber used for nursery, hatchery and broodstock development operations	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	148,900.00	148,900.00		
103	Regional and maintenance of glass door at regional training center building	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	32,000.00	32,000.00		



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Catering services for the conduct of Aquaculture Training Program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	230,400.00	230,400.00		
106	Catering services for the conduct of other fisheries training program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	90,000.00	90,000.00		
	Catering services for the conduct of Provincial Integrated FARMC Strengthening	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	168,000.00	168,000.00		
108	Catering services for the conduct of MMK Regional Field Validation	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	18,000.00	18,000.00		
109	Radio pluggings for the advocacy of BFAR activities, programs and projects	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	36,000.00	36,000.00		
110	Catering services for the conduct of Media Briefing Press Conference during Fish Conservation Week	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	12,240.00	12,240.00		
111	Catering services for the conduct of monitoring and evaluation for training and technodemo	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	80,000.00	80,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
112	Catering services for the conduct of monitoring and evaluation for training and technodemo beneficiaries CY 2020, Orientation of IP on BFAR Projcets/ Programs/ Activities (Ilocos Sur and La Union)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	10,000.00	10,000.00		
113	Catering services for the conduct of monitoring and evaluation for training and technodemo beneficiaries CY 2020, Orientation of IP on BFAR Projcets/ Programs/ Activities (Ilocos Sur and La Union)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	16,400.00	16,400.00		
114	Catering Services for the conduct of Post harvest Training for the province of Ilocos Norte	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	38,880.00	38,880.00		
115	Lease of venue and catering services for the Culmination Program of School-on-the-Air	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	53,000.00	53,000.00		
116	Plaque for guest speaker of School-on-the-air program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	2,400.00	2,400.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	Catering services for the conduct of Regional Internal Planning Workshop	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	17,000.00	17,000.00		
118	Catering services during the School On the Air Program orientation of participants	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	30,000.00	30,000.00		
119	Print advertisement on Fisheries scholarship Program	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	20,000.00	20,000.00		
120	Supplies and materials use for the DA-BAR funded research entitled" Performance evaluation of Red Tilapia in Marine and Freshwater Cages in Ilocos Region"	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	198,350.00	198,350.00		
121	Tilapia feeds use for the DA-BAR funded research entitled" Performance evaluation of Red Tilapia in Marine and Freshwater Cages in Ilocos Region"	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	426,420.00	426,420.00	668,000.00	
122	Supplies and materials use for the DA-BAR funded research entitled" Performance evaluation of Red Tilapia in Marine and Freshwater Cages in Ilocos Region"(bamboo, Monoline, Knotted PE Net, Nails etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	175,210.00	175,210.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123	IT equipment for the DA-BAR funded research of Red Tilapia(laptop, printer, underwater camera)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	112,000.00	112,000.00		
124	Labor and materials for the upgrading of printer and projector of RMATDEC-Lucap, Alaminos City, Pangasinan	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	22,500.00	22,500.00		
125	Catering Services during the harvest festival of the 1st replicate of DA-BAR-funded research entitled "Performance evaluation of Red Tilapia in marine fresh water cages in Ilocos Region	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	20,000.00	20,000.00		
126	Supplies (PE Net) for the Operation of Broodstock Development and Maintenance at Carias Island Satellite Station	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	24,000.00	24,000.00		
127	Various Supplies use for the operation of Multi-species fish and Invertebrates breeding and Hatchery at RMATDEC-Lucap, Alaminos City, Pangasinan (Vannamei feeds, fry mash, Algamac 2000, Fry booster, milkfish fry mash)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	212,157.00	212,157.00		
128	Supplies(Milkfish and Grouper Feeds) for the operation of Broodstock Development & Maintenance at Carias Island Satellite station.	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	318,954.00	318,954.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	Catering services during the Virtual 2020 ILAARDEC Commodity Review for fisheries	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	6,000.00	6,000.00		
130	Agricultural machinery and equipment use in the establishment of Sea urchin hatchery (water pump, ring blower, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	133,875.00	133,875.00		
131	Labor and materials for the fabrication of Fisher Boat-Pituya with 5HP water pump & discharge hose	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	500,000.00		500,000.00	
132	Labor and materials for the installation of Solar Power Equipment	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	600,000.00	600,000.00		
133	Monitoring equipment use in the establishment of Sea Urchin hatchery	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	600,000.00	600,000.00		
134	Labor and materials for the fabrication of 10 units of rectangular bamboo cages at BFAR-RMaTDeC HINP	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	58,000.00	58,000.00		
135	Delivery of Seaweeds use in the establishment of Sea Urchin Hatchery	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	33,600.00	33,600.00		
136	Agricultural supplies for the establishment of Sea Urchin Hatchery (nylon twine, PE rope, b-net, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	35,100.00	35,100.00		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
137	Agricultural supplies use in the establishment of Sea Urchin hatchery (scientific calculator, meter stick, ruler, etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	42,575.00	42,575.00		
138	Supplies and materials for the establishment of Sea Urchin hatchery (carbuoys, basin, pail, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	109,265.00	109,265.00		
139	Laboratory supplies use in the establishment of Sea Urchin Hatchery	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	513,475.00	513,475.00		
140	Agricultural supplies for the establishment of Sea Urchin Hatchery (barnacle remover, fishing dip net)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	4,100.00	4,100.00		
141	Supplies and materials for the establishment of Sea Urchin hatchery (Air controller, Air hoses, etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	141,600.00	141,600.00		
142	Diving supplies and equipment use in the establishment of Sea Urchin hatchery (Swimming snorkel, rashguard, etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	40,700.00	40,700.00		
143	Construction and agricultural supplies and materials use in the establishment of Sea Urchin Hatchery (Analog weighing scale, tally counter, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	95,710.00	95,710.00		
144	Delivery of Sea Urchin Broodstock for the establishment of Sea Urchin Hatchery	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	55,000.00	55,000.00		
145	Delivery of fuel use in the establishment of Sea Urchin Hatchery	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	140,000.00	140,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146	Laboratory supplies for the operation of Oyster Hatchery Facility (Ethyl alcohol, distilled water, etc)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	212,740.00	212,740.00		
147	Construction and agricultural supplies for the operation of Oyster Hatchery Facility (Plankton nets, Amazon green nets, etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	604,878.00	604,878.00		
148	Laboratory supplies for the operation of Oyster Hatchery Facility (Glass Slides etc.)	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	481,160.00	481,160.00		
149	Labor and materials in the delivery and installation of Rapid Sand filter	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	100,000.00	100,000.00		
150	Delivery of Oyster broodstock for the establishment of Oyster Hatchery Facility	FPSSD	No	NP-53.9 - Small Value Procurement	3-Nov-20	11-Nov-20	18-Nov-20	20-Nov-20	GOP	40,000.00	40,000.00		
151	IT supplies and equipment for official use of the Regional Adjudication Committee Secretariat (Micro SD, HD web cam, netbook, etc.)	Adjudication	No	NP-53.9 - Small Value Procurement	01-Oct-20	09-Oct-20	16-Oct-20	18-Oct-20	GOP	60,000.00	60,000.00		
<b>TOTAL</b>										<b>89,525,669.50</b>	<b>52,394,669.50</b>	<b>37,131,000.00</b>	

Prepared by:

  
**MELANIE D. PALENCIA**  
 Head, BAC Secretariat

Funds Available:

  
**SHARON A. PAA**  
 Budget Officer

Recommending Approval:

  
**GIRLY G. DELA PENA**  
 BAC Chairman

Approved:

  
**ROSARIO SEGUNDINA P. GAERLAN**  
 OIC- Regional Director