

BUREAU OF FISHERIES AND AQUATIC RESOURCES
Regional Fisheries Office I
San Fernando City, La Union

PROCUREMENT MONITORING REPORT
As of June 30, 2019

Code (IACS/FAF)	Procurement Program/Project	Proc/Est/Use	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																	
1	Provision of Security and Protection Service for BFAR RFO I for CY 2019	FAU	Competitive Bidding	3-Dec-19	11-Dec-19	19-Dec-19	4-Jan-19	4-Jan-19	15-Jan-19	15-Jan-19	21-Jan-19	January to December 2019	January to December 2019	GoP	2,851,913.15	2,851,913.15		2,462,867.60	2,462,867.60		Commission on Audit (COA), Philippine Chinese Chamber of Commerce Inc. (PCCI) La Union Chapter, Regional Fishfolk Representative	Dec. 3, 2018											
2	Delivery of Materials for Gill Net	FPBD	Competitive Bidding	3-Dec-19	11-Dec-19	19-Dec-19	4-Jan-19	4-Jan-19	18-Jan-19	24-Jan-19	25-Jan-19	28-Feb-19	28-Feb-19	GoP	1,740,000.00	1,740,000.00		1,578,574.00	1,578,574.00														
3	Delivery of Materials for Hook and Line	FPBD	Competitive Bidding	3-Dec-19	11-Dec-19	19-Dec-19	4-Jan-19	4-Jan-19	18-Jan-19	24-Jan-19	25-Jan-19	28-Feb-19	28-Feb-19	GoP	1,120,000.00	1,120,000.00		1,001,414.00	1,001,414.00														
4	Delivery of Feeds for TechnoDemo Projects	FPBD	Competitive Bidding	3-Dec-19	18-Jan-19	1-Feb-19	13-Feb-19	13-Feb-19	28-Feb-19	12-Mar-19	12-Mar-19	June to October 2019	June to October 2019	GoP	2,584,200.00	2,584,200.00		2,404,086.00	2,404,086.00														
5	Delivery of Materials for Techno Demo Projects	FPBD	Competitive Bidding	3-Dec-19	11-Dec-19	19-Dec-19	4-Jan-19	4-Jan-19	21-Jan-19	25-Jan-19	25-Jan-19	28-Feb-19	28-Feb-19	GoP	2,071,060.00	2,071,060.00		1,405,557.00	1,405,557.00														
6	Procurement of Goods for the Delivery of One (1) Unit Refrigerated Van	FPBD-FPBM	Competitive Bidding	3-Dec-19	11-Dec-19	19-Dec-19	4-Jan-19	4-Jan-19	30-May-19	10-Jan-19	10-Jan-19	20-Sep-19	20-Sep-19	GoP	3,000,000.00		3,000,000.00	2,975,690.00		2,975,690.00													
7	Fabrication and Delivery of Fiberglass Motorized Fishing Boat	FPBD	Competitive Bidding	3-Dec-19	3-Dec-19	10-Jan-19	23-Jan-19	23-Jan-19	1-Feb-19	1-Feb-19	26-Feb-19	13-May-19	13-May-19	GoP	2,100,000.00	2,100,000.00		2,007,230.00	2,007,230.00														
8	Fabrication and Delivery of Payao Project	FPBD	Competitive Bidding	3-Dec-19	3-Dec-19	10-Jan-19	23-Jan-19	23-Jan-19	1-Feb-19	4-Mar-19	5-Mar-19	14-May-19	14-May-19	GoP	1,800,000.00	1,800,000.00		1,800,000.00	1,800,000.00														
9	Fabrication and Setting / Deployment of Concrete Artificial Reef	FPAED	Competitive Bidding	3-Dec-19	3-Dec-19	10-Jan-19	23-Jan-19	23-Jan-19	1-Feb-19	4-Mar-19	5-Mar-19	14-May-19	14-May-19	GoP	1,020,000.00	1,020,000.00		1,020,000.00	1,020,000.00														
BFAR RFO I Supplies																																	
10	Office Supplies	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	31-Jan-19	1-Feb-19	1-Feb-19	1-Feb-19	12-Feb-19	12-Feb-19	GoP	700,000.00	700,000.00		466,815.00	466,815.00	N/A	N/A	N/A	N/A	N/A	N/A							
11	Janitorial Supplies	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	31-Jan-19	1-Feb-19	1-Feb-19	1-Feb-19	12-Feb-19	12-Feb-19	GoP	500,000.00	500,000.00		481,845.00	481,845.00													
12	IT supplies/consumables	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	31-Jan-19	1-Feb-19	1-Feb-19	1-Feb-19	12-Feb-19	12-Feb-19	GoP	950,000.00	950,000.00		884,940.00	884,940.00													
13	Supplies/equipment for official use of BFARFO I for the mini Conference Room of the Regional Director	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	31-Jan-19	1-Feb-19	1-Feb-19	1-Feb-19	12-Feb-19	12-Feb-19	GoP	60,000.00	60,000.00		59,840.00	59,840.00													
14	Meals and snacks during the value for money audit of COA in Region 1.	FAU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	1-Feb-19	4-Feb-19	N/A	N/A	N/A	GoP	30,000.00	30,000.00		30,000.00	30,000.00														
15	Purified drinking water for the BFAR FRO1 consumption for CY 2019	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	1-Feb-19	4-Feb-19	N/A	N/A	N/A	GoP	30,000.00	30,000.00		30,000.00	30,000.00														
16	3 Aircon unit with installation - 3rd floor BFAR RFO I	FAU	Shopping	N/A	24-Jan-19	N/A	N/A	N/A	1-Feb-19	4-Feb-19	N/A	N/A	N/A	GoP	250,000.00	250,000.00		249,000.00	249,000.00														
17	Catering services for the Salamat mabuhay program	FAU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	22-Mar-19	22-Mar-19	N/A	N/A	N/A	GoP	16,000.00	16,000.00		16,000.00	16,000.00														
18	Catering services for the conduct of various bidding process	FAU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	22-Mar-19	25-Mar-19	N/A	N/A	N/A	GoP	50,000.00	50,000.00		50,000.00	50,000.00														
19	Catering services for the conduct of Regional Management Meetings for the 2nd Quarter of 2019	FAU	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	22-Mar-19	25-Mar-19	N/A	N/A	N/A	GoP	90,000.00	90,000.00		90,000.00	90,000.00														
20	Labor and Materials for reproduction and framing of certificates and stickers	FAU	NP-53.9 - Small Value Procurement	N/A	14-Jan-19	N/A	N/A	N/A	21-Jan-19	22-Jan-19	22-Jan-19	N/A	N/A	GoP	22,650.00	22,650.00		22,650.00	22,650.00														
21	Air Conditioning Unit Repair	FAU	Shopping	N/A	25-Jan-19	N/A	N/A	N/A	4-Feb-19	6-Feb-19	7-Feb-19	N/A	N/A	GoP	40,000.00	40,000.00		39,000.00	39,000.00														
22	Toner and Drum Cartridge	FAU	Shopping	N/A	29-Apr-19	N/A	N/A	N/A	6-May-19	7-May-19	8-May-19	N/A	N/A	GoP	191,800.00	191,800.00		191,800.00	191,800.00														
23	Supplies (ink, toner, drum, etc.)	FAU	Shopping	N/A	6-May-19	N/A	N/A	N/A	14-May-19	15-May-19	16-May-19	N/A	N/A	GoP	850,000.00	850,000.00		837,076.00	837,076.00														
24	Janitorial Supplies to be officially used at BFAR RFO I Regional Office and Satellite stations for CY 2019	FAU	Shopping	N/A	23-May-19	N/A	N/A	N/A	30-May-19	31-May-19	3-Jun-19	N/A	N/A	GoP	200,000.00	200,000.00		99,139.00	99,139.00														

Code (UACS/ IAP)	Procurement Program/Project	PROJ. Date	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)										
62	Delivery of fingerlings for the implementation of Technodemo Project on Aquaculture	FP2D	NP-53.9 - Small Value Procurement	N/A	28-Dec-18	N/A	N/A	10-Jan-19	14-Jun-19	14-Jun-19	N/A	N/A	N/A	GoP	300,000.00	300,000.00		696,750.00	696,750.00																		
63	Delivery of fingerlings for marine cage IMTA	FP2D-ARD	NP-53.9 - Small Value Procurement	N/A	11-Feb-19	N/A	N/A	18-Feb-19	19-Feb-19	20-Feb-19	N/A	N/A	N/A	GoP	576,000.00	576,000.00																					
64	Agricultural Supplies for the maintenance of Technodemo (Broodstock Development) at MZP Sto. Tomas	FP2D/RFATD IC	NP-53.9 - Small Value Procurement	N/A	28-Dec-18	N/A	N/A	10-Jan-19	14-Jun-19	14-Jun-19	N/A	N/A	N/A	GoP	190,200.00	190,200.00		172,578.40	172,578.40																		
65	Printing of 800 copies Lambat Newsletter for dissemination of programs and projects	INFO	NP-53.9 - Small Value Procurement	N/A	14-Jan-19	N/A	N/A	21-Jan-19	22-Jan-19	23-Jan-19	N/A	N/A	N/A	GoP	154,000.00	154,000.00		154,000.00	154,000.00																		
66	Labor and materials in the printing installation of Advocacy Material	INFO	NP-53.9 - Small Value Procurement	N/A	25-Jan-19	N/A	N/A	4-Feb-19	5-Feb-19	5-Feb-19	N/A	N/A	N/A	GoP	92,000.00	92,000.00		89,700.00	89,700.00																		
67	Labor and materials for the printing, construction and installation of Billboards (2m x 1.5m) back to back printing using flatsheet with steel frame and steel pipe stand with cement base (1.85m height)	INFO	NP-53.9 - Small Value Procurement	N/A	25-Jan-19	N/A	N/A	4-Feb-19	5-Feb-19	5-Feb-19	N/A	N/A	N/A	GoP	213,000.00	213,000.00		211,500.00	211,500.00																		
68	Printing of aquatic wildlife species poster	INFO	NP-53.9 - Small Value Procurement	N/A	25-Jan-19	N/A	N/A	4-Feb-19	5-Feb-19	5-Feb-19	N/A	N/A	N/A	GoP	40,000.00	40,000.00		38,900.00	38,900.00																		
69	Labor and materials for the repair and maintenance of RP Vehicle Rax253	PTA-LAUREN	NP-53.9 - Small Value Procurement	N/A	28-Dec-18	N/A	N/A	10-Jan-19	14-Jun-19	14-Jun-19	N/A	N/A	N/A	GoP	60,000.00	60,000.00		59,000.00	59,000.00																		
70	Repair and maintenance of RP NR 7691	PTD-PANAGBUNAN	NP-53.9 - Small Value Procurement	N/A	28-Dec-18	N/A	N/A	10-Jan-19	14-Jun-19	14-Jun-19	N/A	N/A	N/A	GoP	72,000.00	72,000.00		60,175.00	60,175.00																		
71	Agricultural supplies for Techno Demo Projects	RFQ-PANAGBUNAN	NP-53.9 - Small Value Procurement	N/A		N/A	N/A				N/A	N/A	N/A	GoP	125,000.00	125,000.00		124,390.00	124,390.00																		
72	Catering Services for the workshops / meetings and consultations in celebration of Womens Month for CY 2019	PHES	NP-53.9 - Small Value Procurement	N/A	14-Jan-19	N/A	N/A	21-Jan-19	22-Jan-19	23-Jan-19	N/A	N/A	N/A	GoP	87,000.00	87,000.00		87,000.00	87,000.00																		
73	Catering Services for the conduct of workshops / meetings and consultation for 1st Quarter of CY 2019	PHES	NP-53.9 - Small Value Procurement	N/A	14-Jan-19	N/A	N/A	21-Jan-19	22-Jan-19	23-Jan-19	N/A	N/A	N/A	GoP	202,500.00	202,500.00		50,000.00	50,000.00																		
74	Catering services for the conduct of workshops etc for fisheries data updating	PHES	NP-53.9 - Small Value Procurement	N/A	14-Jan-19	N/A	N/A	21-Jan-19	22-Jan-19	23-Jan-19	N/A	N/A	N/A	GoP	133,000.00	133,000.00		28,000.00	28,000.00																		
75	Agricultural supplies to be used in broodstock maintenance and fingerling production of tilapia, carp, catfish and ornamental fish at BFAR-RFATDeC, Paoy for CY 2019	RFATDeC-PAGAY	NP-53.9 - Small Value Procurement	N/A	11-Feb-19	N/A	N/A	18-Feb-19	19-Feb-19	19-Feb-19	N/A	N/A	N/A	GoP	288,840.00	288,840.00		286,933.00	286,933.00																		
76	Labor and materials for the upgrading of Tilapia Hatchery	RFATDeC-PAGAY	NP-53.9 - Small Value Procurement	N/A	20-Mar-19	N/A	N/A	27-Mar-19	28-Mar-19	29-Mar-19	N/A	N/A	N/A	GoP	230,000.00	230,000.00		227,374.70	227,374.70																		
77	Catering Services during the conduct of Regional (FARMC STRENGTHENING)	RFATDeC	NP-53.9 - Small Value Procurement	N/A	11-Mar-19	N/A	N/A	18-Mar-19	19-Mar-19	20-Mar-19	N/A	N/A	N/A	GoP	80,000.00	80,000.00		80,000.00	80,000.00																		
78	Catering Services for the conduct of various training in Aquaculture for 3 days/training	RFATDeC	NP-53.9 - Small Value Procurement	N/A	11-Mar-19	N/A	N/A	18-Mar-19	19-Mar-19	20-Mar-19	N/A	N/A	N/A	GoP	202,500.00	202,500.00		202,500.00	202,500.00																		
79	Catering Services for the conduct of various training in Aquaculture for 3 days/training	RFATDeC	NP-53.9 - Small Value Procurement	N/A	11-Mar-19	N/A	N/A	18-Mar-19	19-Mar-19	20-Mar-19	N/A	N/A	N/A	GoP	162,000.00	162,000.00		162,000.00	162,000.00																		

