

Code (PAP)	Procurement Project	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)																							
		PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion																		
25	Fuel for official use in the implementation of FishCoRe Project under subcomponent 1.2	FISHCORE	No	NP-Small Value Procurement	N/A	-	N/A	-	-	N/A	N/A				-	-	WORLD BANK	40,000.00	40,000.00		-	-																												
26	Fuel for the transportation of participants of the Stakeholder Consultation	FISHCORE	No	NP-Small Value Procurement	N/A	-	N/A	-	-	N/A	N/A				-	-	WORLD BANK	30,000.00	30,000.00		-	-																												
27	Lease of venues for the Conduct of the Stakeholder Consultation	FISHCORE	No	NP-Small Value Procurement	N/A	12-Dec-24	N/A	-	-	N/A	N/A				-	-	WORLD BANK	500,000.00	500,000.00		-	-																												
28	Tarpaulin for the Conduct of the Stakeholder Consultation	FISHCORE	No	NP-Small Value Procurement	N/A	-	N/A	-	-	N/A	N/A				-	-	WORLD BANK	10,000.00	10,000.00		-	-																												
29	Computer and desktop for the conduct of Fisheries Infrastructure Development Training	FISHCORE	No	NP-Small Value Procurement	N/A	12-Dec-24	N/A	-	-	N/A	N/A				-	-	WORLD BANK	100,000.00	100,000.00		-	-																												
30	Van hire for four days for the conduct of Fisheries Infrastructure Development Training	FISHCORE	No	NP-Small Value Procurement	N/A	-	N/A	-	-	N/A	N/A				-	-	WORLD BANK	35,000.00	35,000.00		-	-																												
Total Alloted Budget of On-going Procurement Activities																		38,083,803.23	38,083,803.23	-	2,253,909.04	2,253,909.04																												

Prepared by:


MELANIE D. PALENCIA
 Head, BAC Secretariat

Recommending Approval:


ATTY. GIRLY C. DELA PENA, CESE
 BAC Chairperson

APPROVED:


ROSARIO SEGUNDINA P. GAERLAN
 Regional Director